

Optimizing the Operational Process at Container Terminal

Khaled MILI¹, Tarek SADRAOUI^{2,*}

¹Laboratory of Operations Research, Decision and Control of Processes, Department of Quantitative Methods, Higher Institute of Business Administration of Gafsa Tunisia

²Department of Quantitative Methods, Higher Institute of Business Administration of Gafsa, Laboratory of Modeling and Optimization for Decisional, Industrial and Logistic Systems, (MODELIS)

*Corresponding author: tarek_sadraoui@yahoo.fr, Tarek.Sadraoui@fsegs.rnu.tn

Received October 10, 2014; Revised January 19, 2015; Accepted February 12, 2015

Abstract This paper presents a general study of different elements that comprise the operation process for working a maritime container terminal, defining the operation ratios concerned and the interactions between them; similarly, the parameters that affect the operational process are designated. This paper aims to develop an approach to the problem focused on case-study: the Tunisian Terminal. A quantitative analysis is carried out which allows comparative strategies to be recognized and applied to practical cases. The correct planning and execution of operations on a container terminal is a critical element in the strategy of a terminal. Experience and knowledge of the problems that can arise is fundamental when attempting to treat these operations. In this paper, we identify the different measures of the various types of production, and the difficulties that could be faced when maximizing the container terminal's productivity. Lastly, we recommend some propositions concerning what is being done presently at the terminals to realize their operational objectives.

Keywords: component; container terminal, port management, optimization, Tunisia

Cite This Article: Khaled MILI, and Tarek SADRAOUI, "Optimizing the Operational Process at Container Terminal." *International Journal of Econometrics and Financial Management*, vol. 3, no. 2 (2015): 91-98. doi: 10.12691/ijefm-3-2-6.

operations. This paper sets out to analyze in more detail this particular subsystem.

1. Introduction

Determining the optimum way of working a container vessel is a terminal is an arduous task, in which numerous different factors need to be juggled. By optimum, we mean in such a way that maximum productivity, measured in movements per hour, is obtained, while the period of time that the vessel has to spend at the quayside is minimized, so that finally the desired costs per unit are achieved. The objective of this article is to present a general analysis of the various different elements that comprise the operating chain or process, defining the operating ratios involved and the relationships between them; similarly, the parameters that influence the operational process are indicated.

The diverse sub-systems that are intrinsically combined in the operational process are considered vitally important: the berthing subsystem and the prior planning of this phase; the subsystem that has probably been least studied is the one that directly concerns the operational process of the vessel at the quayside. We believe that the fundamental reason for this is the impossibility of mathematically modeling it, given the diversity of the circumstances that directly affect the good functioning or handling of the equipment utilized the importance of the human factor, and the experience necessary for dealing with these

2. Literature Review

The studies of Steenken (2004) and, more recently, of Stahlbock and Voß (2008) and Vis and Koster (2003) cover a wide range of experience with container terminals, including case studies, and serve to define the initial problem for us.

One specific problem that has received considerable study, because it is more suitable to plan the berthing of several different vessels at the wharves of the terminal, so that the fixed working periods and the number of hours of work agreed with the customers in their corresponding contracts (windows) are respected. The length of time that the vessel needs to spend the wharf must be minimized and the fullest advantage must be taken of the handling facilities available. This is the case of the study by Jim Dai (2004) in which the static problem is differentiated from the dynamic problem, and the time factor and its implications in a set period are included in the latter. In Brown et al. (1994) a practical optimization model, with various restrictions, is offered. Lim (1998) proposes a heuristic method utilizing graphical representation. In another field, the study carried out by Dragvic (2006) deals with the mean time a vessel remains at berth and its dependence on the mean number of vessel arrivals at the port.

Traditionally, to evaluate the performance of a container terminal, the berthing and yard operations are optimized, either by analytical methods or by computational or Koster 2003; Dowd and Leschine (1990). Firstly, an index of occupation of terminal or adequate yard density must be obtained. There appears to be an inverse statistical relationship between the density and the productivity. The operations in the yard are performed more slowly the greater the number of containers per unit of area; this because the operating cycles of the machines (trucks, straddle carriers, etc.) needed to move the containers to and from the wharf are longer. More errors may be made and there may be more difficulties in locating the particular containers required, since they may be at lower levels in the stacks. There is a greater possibility of accidents occurring.

Different terminals may measure this ratio in different ways. Some terminals, where the containers are usually stacked to low levels or heights (straddle carrier terminals, or chassis terminals, for example), can measure the occupation of the slot by unit of area, without much need to take into consideration the different heights to which the containers may be stacked (Longo 2010; Lau and Zaho 2008; Lee et al. 2007). Various studies have been made of the operational process in this type of terminal. Vis and de Koster (2003) have already demonstrated the difference existing between terminals of ITS (Indirect Transfer System) type and those of the DTS (Direct Transfer System) type.

For DTS type terminal the objective is to minimize the times of the operations to move the container between vessel and stack (and vice versa when loading); however, in the cas of the ITS, it can be appreciated that there is an additional objective element or operation to minimize (Nam and Ha 2001). Kim et al. (2003a, 2003b, 2000, 1999a-e, 1998 and 1997), analyze the problem of space allocation in both types in the case of export terminals.

Zhang et al. (2003) study storage space allocation for import, export and trans-shipment terminals in an ITS system. They break down the problem into two parts: the first is how to assign the stack for each sequence of work (that is, taking into consideration the type of container, import, export, relay); and the second is how to minimize the distance from the stack to the vessel (that is, reducing the distance that the container transporting vehicle or shuttle, has to travel).

3. Methodology of the Problem

The changes of destination of vessels that the shipping line may decide once the containers have already been stored in the yard, have a fundamental effect. A high percentage of renominations lower the productivity drastically. It is not unusual for the situation to occur that the loading of particular vessel on a particular wharf has been prepared for working the vessel in the optimum way, and then to find that it has been changed to another vessel that is or will be berthed on a different wharf. This often happens and, unless the change of plan can be renegotiated with customer, it must be accepted by the terminal. The customer will normally be ready to accept an additional charge on its agreed cost per movement that,

in function of the existing cost statistics, can be negotiated as a lump sum.

The movements that are made to tidy the loads in the yard and prepare the yard for the particular vessels that are going to be worked, or else for the optimum storage of containers and organization of the yard, are normally termed housekeeping. The more there are of these container movements associated directly with the renominations, the more the smooth operation of loading or unloading a vessel is inevitably obstructed, when the yard has not been prepared in advance. The result is more non-essential movements, higher costs and lower productivity.

The objective of this article is to identify and analyze the problems that arise on the ground at the wharf, when working directly on vessel. The literature on this subsystem is extensive but does not cover the other subsystems, perhaps because other factors come into play, such as the specialization of the machinery (Robinson 2008), the problems of portainer crane planning and QC scheduling (Samarra et al. 2007), the human factor (Legato and Monaco 2004), the various collective labor agreements and the legislation in this respect (Lopéz-Rueda 2005; Arroy-Martinez 2009).

We will seek solutions or alternatives to the existing methods for optimizing the operations of container carrier vessels, from the perspective of the wharf, and aim to define the physical measurements that we use for making this assessment and its relationships.


In this approach to the problem of optimizing operations in maritime container terminal, our starting point is professional experience in the field of port operations in RADES (Southern Tunisia); this is the leading Tunisian port for the movement of containers (Africa infrastructure Country Diagnostic 2009). We also analyze the existing bibliography. On the basis of this, we have carried out a quantitative analysis that allows comparative strategies to be established and applied to practical cases; this has been done in the case of the container terminal of the port of Barcelona. We start from a study made of large-capacity vessels with more than 900 operational movements, utilizing the six-sigma lean methodology (Brook 2009).

4. Optimizing the Operational Process at a Container Terminal

In all productive processes, the optimization of the operational process consists essentially of obtaining the maximum output at the lowest possible cost while meeting the optimum quality standards for the customer and user of the product or service. In the context studied here, the operational process of container terminal can be considered as a large productive process where the final element is not a tangible product but rather a specified service. The service to which we refer is the handling and storage of the containerized merchandise of particular customer. Thus we are talking either of reception terminals (import and export) or of trans-shipment terminals where containers are transferred from one vessel to another. This service needs to be delivered, i.e performed, on the date agreed with the customer, and in accordance with the same conditions that the seller,

exporter, loader (or any other legal entity considered to be the person putting the container at the disposition of the carrier) has contracted to be the person putting the container at the disposition of the carrier) has contracted with the customer. The basic objective is to carry out the operations as rapidly as possible, to enable the vessel to spend the minimum time necessary in port and, consequently, to obtain maximum economic utilization of the high-value capital asset, the vessel (Onyemечи 2010).

Table 1. Example of a work sequence according to the SPARCS system



As a general rule, in container terminals today, whether of the trans-shipment or export/import type, several days before the vessel berths, its container load layout is known; that is, how its load has been stowed, and which particular holds (or bays) will need to be worked, in which order. The terminal management must decide, based on the instructions received from the stowage coordinators, how to distribute the containers—by weight, final destination and the characteristics of each particular container (refrigerated, 40', 20', IMO, OOG (out-of-gauge), BBK (break-bulk), etc.

Once the containers have been distributed, the loading and unloading in the yard has been planned, and various movements of containers that may need to be carried out on board the vessel, the persons responsible should in theory have full knowledge of the prospective condition of the vessel on its departure after being worked (i.e. the conditions of stability, trim or seating, draught, ballast, etc.). Unless the First Officer or Captain of the vessel decides to make additional changes, the order of working the vessel is maintained during the entire course of the operational process. The order of working is a sequence of specified tasks, organized for those particular vessels, which can be presented in different forms, according to the terminal and the computer systems used for loading and unloading. It may be a simple sheet of paper on which the work to be done is described, or a plan where the tasks to be carried out are indicated consecutively.

The above example may serve as an order of work; either the chart on the left, defined and described on the figure on the right, where normally a color is assigned to each crane or item of handling equipment.

The team of stevedores that works a shift during any twenty four hour period is known as a gang. The gang generally corresponds to a group of employees who work with a particular crane performing a particular order of work with that crane in the bays corresponding to their work.

5. Case Study: RADES Container Terminal in Tunisia

In Tunisia a gang works a shift of six hours, but the personnel comprising each gang varies according to the customary practices and the work load. This is stipulated in the various sectoral agreements negotiated for each port.

The stevedoring companies of the various ports and/or groupings of ports have the responsibility of supplying the various terminal operators with the specialized and specific personnel (stevedores) needed for the tasks or jobs that require them, in the numbers agreed. The ownership of these companies is usually comprised of personnel designed by the stevedoring companies, with the representation normally proportional to the demand, in terms of volume of work. In terms of finance and accounting, they are companies without any real assets, and the principal movements in their profit and loss account represent personnel costs.

The personnel employed are remunerated according to the piecework method: the more containers handled during the shift, the higher the remuneration obtained by the stevedore. In theory, under this system, the employees earn a fixed amount per shift on which they are nominated for work, independently of whether any work is done, for whatever reason. This fixed amount of remuneration is set in the collective labor agreements ruling in the sector. Apart from obtaining the negotiated basic income, for any additional container that is handled an agreed extra amount of remuneration is computed.

Obviously there are guarantees negotiated to protect the earnings of this group of employees- for example, if a vessel scheduled does not berth, or if it berths later than planned, or if a crane breaks down, etc. in the granting of these guarantees, the final decision is frequently up to the person with operational responsibility for the terminal at that time. It is therefore understandable that these decisions frequently involve discussion or negotiations that are or should separate from the specific tasks and jobs to be done, according to the various interpretations of the agreements, or as is commonly argued, according to the spirit of the law and not necessary to the letter of the law or contract. The granting of guarantee of this type when it is not really correct, often results in the operating personnel relaxing their effort; and such a loss of concentration on the job in a gang has an adverse effect on productivity and, ultimately, on the achievement of the operating and financial objectives of the terminal.

It is interesting to note that there are three main types of gang: the complete gang, which includes among its members personnel responsible for the lashing and unlashings of containers; the simple gang, which does not do lashing, and is therefore considerably less costly; and thirdly, the specialist gang for lashing, generally composed of a foreman and team who do nothing but the attaching of containers on board to each other and to the structure of the vessel, on loading, and reverse on unloading.

The particular use of simple gangs is justified by the fact that, apart from being more economical, there are some types of work on the vessel that do not need these specialist lashing activities to be performed: a full shift can be devoted to loading holds or on a vessel with systems of guides on its decks (Convenio 2008).

6. Operational Objectives

The first objective is for the vessel to be tied up correctly to the wharf in the shortest time possible; that is, the operational process, from the time when the first line is made fast to the quayside until the berthing is completed, should be carried out as rapidly as possible. The time taken from when the vessel begins this operation until it is completed is usually referred to as the *berth time*. The total production or *berth productivity* is the total number of movements or individual tasks performed on the vessel (including all the concepts) divided by the total *berth time* (bmph).

The satisfactory organization of specific berthing windows or slots by the terminal operator, and commitment on the part of the customer to keep its vessel On Schedule and with the pre-defined movements, should minimize unproductive time drastically.

The customer or shipping line, for its part, should make every effort to keep to the date and time of arrival of its vessel to which it has committed itself (within the reasonable range of variation agreed previously with the terminal), so that the terminal operator may be able to work the vessel as planned, again within an equally reasonable range of possible variation from plan.

The second objective, intrinsically linked to the first (but this not necessary the order of priority), is for each gang, during its shift, to work the maximum number of containers per hour. This parameter, referred to as the production or productivity of the vessel, is measured in numbers of containers per hour. This parameter, referred to as the production or productivity of the vessel, is measured in numbers of containers per hour. If no allowance is made for working time lost because of breakdowns of cranes or machinery needed for the operations, this is designated the *gross productivity* and if such allowance is made, then it is *net productivity*. For the purposes of this study, the *gross time*, or number of hours that the gang is theoretically working, will be considered. This is an objective of the operational process of the terminal: When each vessel is worked at a higher speed, the terminal is able to work a greater number of vessels. This results in a *better berth production*. In other words, this concerns the achievement of economies of scale, and lower cost per movement, by reducing the fixed costs of the terminal.

This minimum cost is the third objective, in this case of the terminal as a whole: it has an enormous impact on the tariffs or charges that the terminal can offer its customers. The unit cost has several components whose proportionate significance varies in function of the type of terminal and its particular characteristics. Generally the largest component of this cost is the remuneration of the workforce of stevedores, although equipment maintenance costs and depreciation of the capital cost of the machinery is not insignificant. The terminal's income is the result of the number of containers moved multiplied by the tariff applicable to each movement (Sala and Medal 2004).

The total costs, in general, are derived from the number of cranes and other machinery and equipment, plus the expenses of maintenance and depreciation. On the wharf the costs for the area of land occupied, the amortization of the loans for the purchase of the capital equipment, the

maintenance of that equipment, and last but not least, the direct and indirect personnel costs.

Although, as mentioned, these are the general costs of the terminal, other costs must also be taken into account such as those for the repositioning, repair and replacement of the general machinery of the terminal due to wear-and-tear and obsolescence; other expenses include investment in new technologies and implementing them, research, development and innovation, and all the specific investment and expenditure that the terminals must incur in order to comply with and to update the security systems, given heightened awareness of possible terrorist attacks since 11 September 2001, and for risk prevention, health and safety and hygiene of the employees (Piniella 2009 and 2008).

In spite of all the expenditure, one of the more visible and worrying effects of the crisis being felt in this industry is the slow disinvestment that some terminals are making in items such as the preventive maintenance of machinery and safety, as described in the study conducted by Trelleborg Marine (Trelleborg 2010).

7. Quantitative Analysis

If the cost per unit is defined as the quotient between the total costs and the total number of containers handled during a specified period of time; and taking, in turn, the total number of containers handled as the production of the terminal for the total length of time employed in the operations, the unit cost is, within certain limits, inversely proportional to the cited production.

$$\text{CPU} = \text{Total costs} / N \quad (1)$$

And therefore,

$$\text{CPU} = C_t / (\text{gmph} \times T_t) \quad (2)$$

Where CPU = Cost per unit

C_t = Total costs

N = Total number of containers moved

T_t = Total time employed in moving them

gmph = gross movements per hour, understood as the mean during a specified T_t (similarly designated production).

In productive processes there is a certain level of production that minimizes the unit cost. In container terminals the production of a particular service is measured (containers per hour), and each terminal knows what is its optimum level or rate of production. Higher rates of containers moved per hour imply a greater investment in resources, and this investment increases the cost in a non-linear way. It is a complicated process to determine the optimum production, from the analytical perspective. The operating statistics of the terminal itself serve to orientate the operator regarding this optimum.

The number of gangs that, on average, can support the vessel during all the shifts that are worked is known as the *crane intensity*; this parameter is nothing more than a weighted average of all the gangs with which the vessel is capable of working on each shift. This is a most important parameter for calculating the window or total time available for berthing and, therefore, for optimizing this window: it should be made as small (or short) as possible

or in accordance with the contract signed with the customers.

The object of the terminal is to sub-divide the work on the vessel among several separate gangs, while also trying to ensure that the various gangs are as equal or balanced as possible. Given that theoretically the gang with the most work takes the longest and this, as we shall see, determines the overall length of time that the vessel has to remain in port, another aim is to organize the work so that all gangs finish at the same time. This offers the possibility, reflected in the various working agreements, that the vessel may waive or forego certain gangs, termed passing; when this occurs, the passed gangs may continue working other vessels. This normally results in the recognition of certain financial guarantees for the stevedores, as already commented.

The *crane intensity*, an adimensional quantity, is easy to predict at the start of operations, according to the expression:

$$C_1 = \sum M_i / M_{\max} \quad (3)$$

Where C_1 is the crane intensity and $\sum M_i$ is the sum of all the movements performed by the several M_i gangs, and M_{\max} is the number of movements of the queue or the sum of movements by the gangs taking the longest times in the order of work (assuming continuous working from the start of operations up to their completion, except for breakdowns, with the same crane). The duration of the longest queue determines the *berth time*, and therefore the *berth productivity* is obtained as follows:

$$M_{\max} = \text{gmph} \times b_t \quad (4)$$

Where b_t is the berth time and the gmph (gross movements per hour) is the assumed general production of the vessel (total number of movements made divided by the total number of hours employed); we have already defined the bmph previously, as follows:

$$\text{bmph} = \sum M_i / b_t \quad (5)$$

It can easily be deduced that the crane intensity is:

$$C_1 = \text{bmph} / \text{gmph} \quad (6)$$

This expression inevitably gives the number of cranes or gangs that been utilized, on average, during the entire operational process of the vessel, the weight applied in number of gangs for each shift worked.

It is preferred, however, to differentiate between the two formulas, although both lead to the same result: the first is known from the start of operations on the vessel. On a container carrier vessel it is very unlikely that all the gangs work at the same rate or gmph. The item obtained by equation (6) indicates, at the completion of the operations, how efficiently that entire operational process has been performed. We would like to designate this quotient as Crane density (C_δ), to differentiate it from the parameter given by equation (3), on the one gang, by the point in time when each parameter is useful to know, and on the other, because what is most likely is that they are different. This is because diverse factors come into play, which the terminal, as operators, must control heuristically. The shrewdness of the vessel's operator, and of the terminal, tends to be very similar: in any case the following will always apply:

$$C_1 \geq C_\delta \quad (7)$$

From the same definition of C_1 and C_δ it can be concluded that, once this quantity has been fixed, an increase in the gmph implies another proportional increase in the bmph. For any particular vessel, this indicates clearly that an optimization of the gmph reasonably implies a shorter stay of that vessel in port. Again we perceive the relationships between the three objectives, although the reality is normally otherwise.

The annual datum of the total production of each terminal varies considerably according to the type of terminal and its traffic, (*feeder or mainliner*), from one particular service to another, from one berthing to another, of the same vessel (in consequence of a different distribution of the containers in the terminal), from breakdowns, climatological conditions, and an endless list of other circumstances that in some cases are difficult to measure.

Nevertheless, for any particular vessel, during the course of a particular operation, the production of the vessel, in gmph, can be considered to be constant. The bmph should have the maximum possible value; this is the principal objective of the customer, in order to minimize the length of time of the stay. Without entering into specific considerations of the correct points to take as the start and finish of the operational process for the vessel, a bigger C_1 will give a higher bmph. In other words, taking the gmph production as constant, it can now be understood that C_1 is proportional to the bmph. The next step is to decide how this C_1 can be increased, and the problems encountered in doing this.

The desired level of *crane intensity* cannot always be attained: the load should be sufficiently well-distributed among the different *bays* of the vessel to enable it to be worked with the maximum number of cranes, in the shortest time possible. It is very commonly observed that vessels requiring the operation of several gangs during several shifts have the movements concentrated in *bays* close to each other, where theoretically two gangs cannot work together because of the simple lack of physical space.

The reference here is to a specific linear distribution of the operational movements. Such a distribution would need to apply equally over the course of time. It could only be found on regular lines, in vessels of a certain capacity or dimension, with an agreed number of movements, with fixed ports of arrival, with itineraries also fixed, and where, of course, the volumes to be worked in each of these ports are constant over the course of that time (or where the variations are minimal). Hence, the planning from the initial port would be predictable: the *crane intensity* would remain practically unaltered.

8. Application to a Practical Case (The Port of Barcelona- Spain)

From the preceding analysis, we move on to its application to a practical case. For this the data in table 2 are utilized, corresponding to the Container Terminal of Barcelona (Muñoz 2008). The vessel to be worked is the Maersk Antares, with a total of 832 movements. An average of 26 movements per hour means 32 hours of real work and somewhat more than the work of five gangs

(each working a six hour shift). If the vessel could be worked from the start with these five gangs, and the general operational process is as expected, perhaps with a couple of hours to finish off, the ship would be finished in eight hours. The bmp measure of production would thus be 104 movements per hour. The crane density would be this production rate divided by the gross obtained, that is,

$$C_{\delta} = 104 / 26 = 4$$

This indicates that the vessel in general could be worked with an average of four gangs (it can be considered to have been worked for six hours with five gangs and for two hours with one gang): the weighting of the average does not deceive us.

However, the way the movements are distributed should be examined. A total of 273 movements are concentrated on bays 37/39. In this case it has to be added that, due to the operational circumstances of the terminal, only a maximum of 3 cranes are available for this vessel. The third gang, the longest, imposes a minimum length of time for working the vessel of

$$T_1 = 401 / 26 = 15 \text{ hours } 25 \text{ minutes.}$$

Table 2. Planning sheet for gangs and movements, TCB RADES

Line		28/06/2012 21:38										MAERSK ANTARES																			
N° MANOS		ETA		BAY		DESC		TYPE		R/S		RF/DOG		CARG		TYPE		R/S		RF/DOG		TOTAL MOVS		OBSERV		MANOS					
desc.	carq.																									1*	2*	3*	4*	5*	
1	/	3		10										8									16								
5	/	7		25		2																	35								
9	/	11																													
13	/	15																													
17	/	19		40		2		3						58		2							105								
21	/	23																													
25	/	27																													
29	/	31																													
33	/	35																													
37	/	39		119		2		3						156		2							273								
41	/	43																													
45	/	47																													
49	/	51																													
53	/	55		95		3		2						182		3							266								
57	/	59																													
61	/	63																													
65	/	67		50		2								76		2							130								
69	/	71		25		1								36		1	2						65								
73	/	75																													
78																															
				356		12		8						436		12	8						832			152	273	401			

9. Operations on the Vessel and Their Possible Delays

In this part we will describe the circumstances that occur in the direct operational process of the vessel that may alter the rate of production of the vessel, measured in movements per hour or gmph; this latter parameter is the measure that is of interest to the stevedores since they are paid on a piecework basis.


There are several factors that have a direct and adverse impact on the rate of production of particular operational process on board a vessel. It should first be stated that the rate of production decreases in line with the various losses of working time incurred in the operational process in general.

In one of our recent studies of large capacity vessels, in which the operational process comprises more than 900 container movements, utilizing the Six-Sigma Lean methodology carried out exclusively during the first hour of commencement of operations, it was observed that there are three main factors that most influence this loss of working time: (1) the unlashng of the containers; (2) the time spent waiting for the vessel; and (3) crane breakdowns.

With reference to the unlashng of containers, so that they can be unloaded together with those positioned below

them in the stack, it can be seen from Table 3 that this work accounts for more than 40%, on average, of the time lost at the start of the operations: we consider that the scope of the study is sufficiently broad to allow these data to be extrapolated to other terminals and other types of vessel. It is therefore considered that a loss of up to 20 minutes can be incurred in unlashng tasks.

Table 3. Causes of the operating delays at the start of operations



This is a considerable loss of time. Assuming that those 20 minutes could have been used productively at the same rate of operations, 50% more production would have been obtained in that hour. It is evident that the unlashng effect at the start of operations gradually diminishes as the work continues during the course of the shifts, and has practically disappeared by the time the operations on the vessel finish. We may be speaking of vessels which stay in port for 24 hours or more, but is should not be forgotten that each operational minute lost costs money.

Starting from a customary unlashng operation, the unlashng bars that are normally utilized allow the stevedore to pull the shank of the twist lock and open it, on stacks up to four containers high (five or six if the vessel has pedestal bays); in short, time needed to unlash one container depends on the configuration of the vessel. On the latest generation vessels, it is not unusual to see stacking heights of up to six, seven, eight and even nine containers in some cases. In that case it is advisable for the stevedore to work from inside a safety cage, utilizing long bars to release these twist-locks; terminals are now becoming increasingly strict in insisting that accident prevention measures are taken (Cooper 2000).



Figure 1. Detail of stevedore unlashng containers at height from a safety cage

A part from these alternatives, of technical character, there are others of different nature that, to date, have an extra collateral cost associated with them. Thus, if it is decided to berth the vessel ahead of the scheduled time, so

that the unlash work may be carried out before the effective operations are commenced, diverse problems can be encountered. In the event that it is the shipping line that wants this to be done, this would probably require an increase of cruising speed by the vessel in order to arrive sooner. We have commented already on the reluctance of ship-owners to incur higher fuel consumption.

It may be necessary to negotiate, in those ports where they do not exist, lashing/unlashing gangs independent of the rest, not in the operational sense (since these do in fact exist, as we have seen), but in the sense that these independent gangs may be nominated at the discretion of the terminal operator as and when needed. That is another complicated topic that requires negotiation and that would necessarily imply another type of counterparty on the part of the terminal.

The solutions are not easy, but any possible path must today be open to debate since important issues are at stake for all those involved.

In general, once the loading operations on the vessel are approaching completion, the lashing tasks do not represent much of an obstacle in the search for higher rates of production. The planner will now try to ensure that, if the vessel is finished loading, the various bays should have been lashed previously during the general loading operations (hold loaded, hold lashed). However, it is not unusual to find that the loading of the vessel is finished and that some lashing work is still needed, either because of general delays (inadequate planning), or because lashing personnel have not been designated (poor planning), or because of slacking by the specific gang responsible. Another possible reason, which sometimes occurs, is that the vessel does not give approval of the lashing that has been done (poor quality of work).

With respect to the item Stand by for vessel, it is not intended to enter into discussion of this, since it is understood that, except for specific causes like unexpected congestion of the wharf, this is a topic, decision or error that corresponds to the shipping line or customer.

The breakdowns of cranes (referring exclusively to STS or gantry cranes) constitute a fundamental item in the reduced production of a vessel, not only for the time that the whole gang remains stopped, but also because, after the repair, it is complicated to re-start the operations with the same smoothness and coordination as before the breakdown.

From our study it can be stated that this is the second most important cause of lost time at the start of operations (this being the period when breakdowns are most frequent); it is observed that, according to these results, *crane breakdown* (CBD) is the third biggest cause of loss of time in operations (accounting for 18.72% of the total time lost).

If total crane breakdowns have accounted for the loss of X% of the total time of operations, and that production could have continued at the same rate during this period of time lost, the new production G would be

$$G = \text{gmph}(1 + X / 100) \quad (8)$$

The loss of more than one point of production would be given in this case for percentages of breakdown such that:

$$X \geq 100 / \text{gmph} \quad (9)$$

Where X is the time of breakdowns, in percent. In other words, for an average terminal with a mean operational process of gmph = 28, when crane breakdowns exceed 3.57% one point of production is lost (in this case, the production would have been 29.00 gmph). That is an extremely high cost on an annual basis. Hence it emphasizes the importance of optimum maintenance of the equipment, in the corrective, preventive and predictive aspects.

10. Conclusion

The correct planning and execution of operations on a container-carrier vessel is a decisive element in the strategy of a terminal. Numerous factors come into play and some of these, but only some, can be controlled. Experience and knowledge of the problems that can arise is fundamental when attempting to deal with these operations. Especially important are the degree of professionalization specific to the sector and the weak relationships existing between all the various port professionals (including the stevedoring companies, the container terminal, etc.) and the rest of the sectors (in both directions).

As already state, the operational process in the dockyard itself can be considered the heart of the terminal. It is there where the basic decisions are taken regarding the good working of the vessel in function of work planning and the consequent assignment of machinery (whether RTG's, Straddle carriers or others). It is on the dockyard operations for the vessel that studies of the productivity of the terminal are normally focused. In short, it can be seen that there are many problems at crane level that can be improved, depending on the terminal.

From the calculations we have done, we can determine that, in any terminal, there are a series of basic rules for working these vessels that should enable this kind of work to be optimized or at least organized with greater efficacy, in the Tunisian ports. Historical records need to be kept of how the service has been carried out in general and for the vessel in particular. Advance notice needs to be given urgently to the vessel regarding what needs to be prepared for the berthing- the scale has to be positioned before the operations start. The work on the vessel should be commenced in the holds, bays or decks where there are no lashings. The loading operations need to be finished (in the event of a cut-off, no containers are left on board). It should be made very clear to the stevedores the criterion for working each vessel by rows, by tiers or some other. The sequence of work should be organized in such a way that two consecutive handlings are not obstructed by physical impossibility. The *break-bulks* should be planned with all the equipment and material prepared in such a way that the loading or unloading takes as little time as possible. *Twin* working should be adopted (two movements in one single lift) whenever possible. Physical interference by *ships' chandlers*, trucks collecting waste and other companies external to the terminal during the operational process should be prevented (or such activities should be scheduled for periods when handling work is not being done).

References

- [1] Baird, Aj (2002). Port privatization: objectives, extent, process, and the UK experience. *Int J Marit Econ* 2(3): 177-194.
- [2] Blanco, B; Pérez-Labajos, C; Sanchez, L; Serrano, A; Lopez, M; Ortega, A (2010). Innovation in Spanish port sector *Journal of Maritime Research* Vol. VII(1): 71-86.
- [3] Brook, Q (2009). Six Sigma and Minitab. QSB Consulting.
- [4] Brown, GG; Lawphongpanich, S; Thurman, KP (1994). Optimizing ship berthing. *Nav Res Log* 41: 1-15.
- [5] Castillo-Manzo, JI; Castro-Nuno, M; Gonzalez-Laxe, F; Lopez-Valpuesta, L; Arévalo-Quija-da, MT (2009). Low-cost port competitiveness index: Implementation in the Spanish port system. *Mar Pol* 33: 591-598.
- [6] Cooper, MD (2000). Towards a Model of Safety Culture. *Safety Sci* 36: 111-136.
- [7] Daj, J; Lin, W; Moorthy, R; Teo, C-P (2004). Berth Allocation Planning: Optimization in a container Terminal. Georgia Institute of Technology, Atlanta and National University of Singapore.
- [8] Dowd, T; Leschine, T (1990). Container terminal productivity: a perspective. *Mar Policy Manag* 17(2): 107-112.
- [9] Dragovic, B; Park, NK; Radmilovic, Z (2006). Shipberth link performance evaluation: simulation and analytical approaches. *Mar Policy Manag* 33: 281-299.
- [10] Gunther, HO; Kim, KH (2006). Container terminals and terminal operations. *OR Spectrum* 28: 437-445.
- [11] Kim, KH; Park, Y-M; Jin, M-J (2008). An optimal layout of container yards. *OR Spektrum* 30: 675-695.
- [12] Kim, KH; Park, KT (2003a). A note on a dynamic space allocation method for outbound containers. *Eur J Oper Res* 148(1): 109-136.
- [13] Kim, KH; Lee, KM; Hwang, H (2003b). Sequencing delivery and receiving operations for yard cranes in port container terminals. *Int J Product Econ* 84: 283-292.
- [14] Kim, KH; Park, YM; Ryu, KR (2000). Deriving decision rules to locate export containers in container yards. *Eur J Oper Res* 124: 89-101.
- [15] Kim, KH; Bae, JW (1999a). A dispatching method for automated guided vehicles to minimize delays of containership operations. *Int J Manag Sci* 5(1): 1-25.
- [16] Kim, KH; Kim, HB (1999b). Segregating space allocation models for container inventories in port container terminals. *Int J Product Econ* 59(1-3): 415-423.
- [17] Kim, KH; Kim, KY (1999c). Routing straddle carriers for the loading operation of containers using a beam search algorithm. *Comput Ind Eng* 36(1): 109-136.
- [18] Kim, KY; Kim, KH (1999d). A routing algorithm for a single straddle carrier to load export containers onto a containership. *Int J Product Econ* 59(13): 425-433.
- [19] Kim, KY; Kim, KH (1999e). An optimal routing algorithm for a transfer crane in port container terminals. *Transport Sci* 33(1): 17-33.
- [20] Kim, KY; Kim, HB (1998). The optimal determination of the space requirement and the number of transfer cranes for import containers. *Comput Ind Eng* 35(3-4): 427-430.
- [21] Kim, KH (1997). Evaluation of the number of rehandles in container yards. *Comput Ind Eng* 32(4): 701-711.
- [22] Lau, HYK; Zhao, Y (2008). Integrated scheduling of handling equipment at automated container terminals. *Int J Product Econ* 112(2): 665-682.
- [23] Lee, D; Cao, Z; Meng, Q (2007). Scheduling of two-transterainer systems for loading outbound containers in port container terminals with simulated annealing algorithm. *Int J Product Econ* 107(1): 115-124.
- [24] Legato, P; Monaco, MF (2004). Human resources management at a marine container terminal. *Eur J Oper Res* 156(3): 769-781.
- [25] Lim, A (1998). On the ship berthing problem. *Oper Res Lett* 22(2-3): 105-110.
- [26] Longo, F (2010). Design and integration of the containers inspection activities in the container terminal operations. *Int J Product Econ* 125: 272-283.
- [27] Onyemechi, C (2010). Regional Hubs and Multimodal Logistic Efficiency in the 21st Century. *JMR* VII(2) 63-72.
- [28] Petering, MEH (2011). Decision support for yard capacity, fleet composition, truck substitutability, and scalability issues at seaport container terminals. *Transportation Res E-Log* 47: 85-103.
- [29] Sammarra, M; Cordeau, J-F; Laporte, G; Monaco, MF (2007). A tabu search heuristic for quay crane scheduling problem. *J Scheduling* 10(4-5): 327-336.
- [30] Stahlbock, R; Voss S (2008). Operations research at container terminals: A literature update. *OR Spektrum* 30(1): 1-52.
- [31] Steenken, D; Voss, S; Stahlbock, R (2004). Container terminal operation and operations research-a classification and literature review. *OR Spektrum* 26:3-49.
- [32] Trelleborg Marine Systems (2010). Barometer Reports: www.porttechnology.org.
- [33] Vis, I; de Koster, R (2003). Transshipment of containers at a container terminal: An overview. *Eur J Oper Res* 147(1): 1-16.
- [34] Zhang, C; Liu, J; Wan, Y-W; Murty, KG; Linn, RJ (2003). Storage space allocation in container terminals. *Transportation Res B-Meth* 37(10): 883-903.